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Project Web Site: http://www.wsdot.wa.gov/Projects/US101/MP316SlopeStabilization/

US 101/2.2 miles South of Beacon Pt Road - Emergency Slope Stabilization
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q1 2015

Environmental Complete

Right of Way Complete

Q1 2015

Q2 2015

Contract Advertisement

Operationally Complete

Q2 2015

Q3 2015

PIN:

Region:

State Route:

Current Status:

310119F

Olympic

US 101

Construction

As of Date:

Regional Admin:

Legislative Districts:

May 2015

K. Dayton

35

Project Information

Project Description

The side slope along this section of US 101 is experiencing slope failure. This project will 
stabilize the slope, restore the roadway, and reduce the risk of future slides and roadway 
closures.

Contractor

Anticipated Project Benefits

008769 - Stan Palmer Construction, Inc. - $1,014,990 - 5/18/15

Award Amount:

Change Orders Web Site:


